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SCE’s Settlement Agreement Implementation Status Report #10 – April 1, 2019 

I. Introduction 

On August 25, 2017, Citizens Oversight, Inc. and Patricia Borchmann (together, “Plaintiffs”) and 

Southern California Edison (“SCE”) entered into the Settlement Agreement Regarding Coastal 

Development Permit for Storage of San Onofre Spent Nuclear Fuel (“Settlement Agreement”) to resolve 

Plaintiffs’ lawsuit regarding a 2015 coastal development permit authorizing the construction of an 

Independent Spent Fuel Storage Installation (“ISFSI”) at the San Onofre Nuclear Generating Station 

(“SONGS”). The San Diego Superior Court entered its Order dismissing the case on August 28, 2017 (the 

“Effective Date”).  

As set forth in the Settlement Agreement, pending development of a permanent U.S. Department of 

Energy repository for the Spent Fuel, SCE will use Commercially Reasonable efforts to relocate the Spent 

Fuel to an Offsite Storage Facility. To keep the Plaintiffs and other stakeholders apprised of SCE’s 

progress in fulfilling certain settlement commitments, the Settlement Agreement requires SCE to 

generate this report at prescribed intervals until the commitments are satisfied. Section II.B.6 of the 

Settlement Agreement states that  

On or before the expiration of ninety (90) calendar days after the Effective Date of this 

Agreement and monthly thereafter, SCE shall provide Plaintiffs with a report regarding 

its progress  in  fulfilling  the commitments under Sections  II.B.2‐5 of  the Agreement. 

Beginning with the sixth monthly progress report and continuing quarterly thereafter 

until SCE’s completion of its commitments under Sections II.B.2‐5 of this Agreement, 

SCE shall provide the Plaintiffs with a report regarding its progress in fulfilling each of 

the commitments under Sections II.B.2‐5 of the Agreement. 

Based on this requirement, the settlement implementation status reports have been or will be issued on 

or about the following dates, or before then, if the date occurs on a weekend or holiday:  

Update   Status Report Due  Date Issued 

1. November 26, 2017  November 22, 2017 

2. December 26, 2017  December 22, 2017 

3. January 26, 2018  January 26, 2018 

4. February 26, 2018  February 26, 2018 

5. March 26, 2018  March 26, 2018 

6. April 26, 2018  April 26, 2018 

7. July 1, 2018  June 29, 2018 

8.  October 1, 2018  October 1, 2018 

9.  January 1, 2019  December 31, 2018 

10.  April 1, 2019  April 1, 2019 

11.  July 1, 2019   

12.  October 1, 2019   

13.  January 1, 2020   

Calendar shown through Q4 2019.  
Additional quarterly reports may 
be necessary. 
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SCE issued its most recent settlement implementation status report on December 31, 2018. Updates to 

that report are shown in italics below.  

II. Current Progress on Meeting Settlement Agreement Commitments 

SCE’s progress to date regarding its commitments made in Settlement Agreement Sections II.B.2‐5 is 

described below. 

a. Section II.B.2 ‐ Develop Transportation and Strategic Plans for Relocating SONGS Spent 

Fuel to an Offsite Storage Facility 

Requirement 

Section II.B.2 of the Settlement Agreement states: 

To assess the feasibility of relocating SONGS Spent Fuel to an Offsite Storage Facility, 

SCE shall: (1) develop a conceptual plan for the transportation of the SONGS Spent 

Fuel to an Offsite Storage Facility assumed to be located in the southwestern region 

of  the United  States  (“Transportation  Plan”),  and  (2)  develop  a  strategic  plan  for 

supporting  the development of a Commercially Reasonable Offsite Storage Facility 

(“Strategic  Plan”)  (together,  the  “Plans”). Within  thirty  (30)  calendar  days  of  the 

Experts Team’s  formation, SCE will solicit  the  input of  the Experts Team as  to  the 

appropriate scope for the Plans, including potential locations for an Offsite Storage 

Facility, and a schedule for completion of the Plans. 

Progress to date 

i. Retention of Experts Team 

Section II.B.1 of the Settlement Agreement requires SCE to retain a team of expert consultants (the 

“Experts Team”) to advise SCE on issues related to the proposed relocation of SONGS spent nuclear fuel 

to an Offsite Storage Facility.  

SCE circulated its requests for proposal (“RFP”) for the Experts Team on or about October 26, 2017 

(within sixty (60) days after the Effective Date of the Settlement Agreement, as required by Section 

II.B.1.a). SCE provided the list of potential Experts Team candidates to receive the RFP to Plaintiffs’ 

attorneys and to David Victor, Chairman of the San Onofre Community Engagement Panel, for their 

review and comment prior to circulation. SCE received written proposals for over thirty expert 

candidates, representing each of four expert fields required by Section II.B.1.  

On March 8, 2018 (within ninety (90) days after SCE received the expert candidates’ written proposals, 

as required by Section II.B.1.b), SCE retained the consultants who will serve on the Experts Team.  

As required by Section II.B.1, the Experts Team includes at least one expert from each of the following 

fields: (1) nuclear engineering, (2) spent fuel siting and licensing, (3) spent fuel transportation, and (4) 

radiation detection and monitoring. 
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SCE retained the following individuals to serve on the Experts Team:  

1. Kristopher W. Cummings (Nuclear Engineering), a used fuel storage expert and engineer in 
Curtiss‐Wright Corporation’s Nuclear Division;  

2. Thomas Isaacs (Spent Fuel Siting and Licensing), a former director of the U.S. Department of 
Energy’s Office of Policy and former advisor to the U.S. President’s Blue Ribbon Commission on 
America’s Nuclear Future (Blue Ribbon Commission);   

3. Allison Macfarlane (Spent Fuel Siting and Licensing), former Chairman of the United States 
Nuclear Regulatory Commission (NRC) and former commissioner on the Blue Ribbon 
Commission;  

4. Gary Lanthrum (Spent Fuel Transportation), a former director of the National Transportation 
Program for Yucca Mountain; 

5. Richard C. Moore (Spent Fuel Transportation), a consultant specializing in transportation of 
radiological materials who works for the Western Interstate Energy Board and preparer of a 
report for the Blue Ribbon Commission on the relationship between state and federal 
governments on permitting issues, including transportation; and  

6. Dr. Josephine Piccone (Radiation Detection and Monitoring), a former U.S. representative to the 
International Atomic Energy Agency (IAEA) Radiation Safety Standards Committee and a health 
physics and radiation control expert with regulatory compliance experience. 

On March 15, 2018 (within seven (7) days of the Experts Team’s formation, as required by Section 

II.B.1.b), SCE notified Plaintiffs’ attorneys of the names and expertise of the consultants retained to 

serve on the Experts Team. 

ii. Transportation Plan 

Section II.B.2 of the Settlement Agreement requires that: 

Within thirty (30) calendar days of the Experts Team’s formation, SCE will solicit the input 

of  the  Experts  Team  as  to  the  appropriate  scope  for  the  Plans,  including  potential 

locations  for  an  Offsite  Storage  Facility,  and  a  schedule  for  completion  of  the 

[Transportation Plan]. 

On March 27, 2018 (within thirty (30) calendar days of the Experts Team’s formation), SCE held an in‐

person kickoff meeting of the Experts Team. SCE solicited the Expert Team’s input as to the appropriate 

scope for the Plans, and the Experts Team began its work. Updates will be provided as progress is made 

on the Transportation Plan.  

iii. Strategic Plan 

Section II.B.2 of the Settlement Agreement requires that: 

Within thirty (30) calendar days of the Experts Team’s formation, SCE will solicit the input 

of  the  Experts  Team  as  to  the  appropriate  scope  for  the  Plans,  including  potential 

locations for an Offsite Storage Facility, and a schedule for completion of the [Strategic 

Plan]. 

On March 27, 2018 (within thirty (30) calendar days of the Experts Team’s formation), SCE held an in‐

person kickoff meeting of the Experts Team. SCE solicited the Expert Team’s input as to the appropriate 

scope for the Plans, and the Experts Team began its work.  
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On September 28, 2018, SCE circulated its San Onofre Nuclear Generating Station Request for 

Information in Support of the Development of a Strategic Plan for the Relocation of Spent Nuclear Fuel 

to an Offsite Storage Facility (“RFI”). The RFI is available on the SONGS Community website here: 

https://www.songscommunity.com/used‐nuclear‐fuel/long‐term‐storage.  

Through the RFI, SCE is seeking information regarding how an interested consultant would propose 

supporting SCE in developing the Strategic Plan for the relocation of spent nuclear fuel from SONGS to 

an offsite storage facility.  

The RFI response period closed on November 16, 2018. SCE received 14 responses to the RFI.  

Supported by the Experts Team, SCE reviewed the RFI responses and selected three consultant applicants 

for interviews. SCE conducted interviews during the month of February 2019. Based on the RFI responses 

and interviews, SCE has identified its preferred consultant to assist with the development of the Strategic 

Plan. SCE is currently in the process of retaining that consultant. Once retained, the consultant will begin 

assisting SCE in the development of the Strategic Plan. 

Updates will be provided as progress is made on the Strategic Plan. 

b. Section II.B.3 ‐ Request that Palo Verde Store SONGS Spent Fuel 

Requirement 

Section II.B.3 of the Settlement Agreement states: 

Within ninety (90) calendar days after the Effective Date of this Agreement, SCE will 

formally make a written  request  to  solicit an agreement  from  the owners of Palo 

Verde regarding the development of an expanded ISFSI that would store SONGS Spent 

Fuel at the Palo Verde site. If SCE’s request for such consideration is accepted, SCE 

will engage in discussions with the owners of Palo Verde to evaluate the feasibility of 

licensing,  constructing,  and  operating  such  an  expanded  facility  on  Commercially 

Reasonable terms. SCE shall not be obligated to enter  into any binding agreement 

with the owners of Palo Verde concerning the storage of SONGS Spent Fuel that is not 

Commercially Reasonable. SCE will provide Plaintiffs’ attorneys information regarding 

the progress of discussions with Palo Verde. 

Progress to date 

On or about October 10, 2017, SCE submitted a letter formally requesting that the owners of the Palo 

Verde Nuclear Generating Station (“Palo Verde”) consider a solicitation by SCE for an agreement to 

expand Palo Verde’s ISFSI to store spent nuclear fuel from SONGS.  

The Palo Verde Administrative Committee is responsible for strategy and planning decisions for Palo 

Verde, and its membership consists of executive representatives appointed by each of the owner 

companies.   

On October 20, 2017, SCE’s Chief Nuclear Officer, Tom Palmisano, attended the Palo Verde 

Administrative Committee meeting and presented SCE’s case for relocating SONGS spent nuclear fuel to 

an expanded ISFSI at Palo Verde. 
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Under the Palo Verde Participation Agreement, unanimous consent by all owners is required for 

approving strategy and planning decisions. After Mr. Palmisano’s presentation, there was an engaged 

discussion about the possibility of an expanded ISFSI wherein Mr. Palmisano answered various questions 

from the meeting participants.  

SCE proposed a resolution calling for the approval of further, more detailed discussions between SCE 

and the other Palo Verde owners to evaluate the feasibility of licensing, constructing, and operating 

such an expanded facility on commercially reasonable terms. A vote was called. SCE recommended the 

approval of the resolution and voted to approve the resolution. 

The remaining Administrative Committee members voted anonymously on SCE’s proposed resolution. 

The votes were then tallied and SCE’s resolution, which required unanimous support for passage under 

the applicable co‐ownership agreement, was not approved.  

On November 20, 2017, SCE circulated a copy of the Palo Verde Administrative Committee’s decision 

rejecting SCE’s proposal to the attention of Plaintiffs’ attorneys.   

c. Section II.B.4 ‐ Develop Inspection and Maintenance Program by October 2020 

Requirement 

Section II.B.4 of the Settlement Agreement states: 

SCE  will  develop  the  Inspection  and Maintenance  Program  for  the  Project  ISFSI 

required as Special Condition 7 under the 2015 CDP by October 6, 2020 rather than 

the October 6, 2022 date provided for under Special Condition 7. 

Progress to date 

Planning is underway to develop the Inspection and Maintenance Program. 

d. Section II.B.5 ‐ Develop Plan for Damaged or Cracked Canisters 

Requirement 

Section II.B.5 of the Settlement Agreement states: 

SCE will develop a written plan addressing  contingencies  for damaged or  cracked 

canisters consistent with NRC regulations and requirements by October 6, 2020. 

Progress to date 

Planning is underway to develop the plan addressing contingencies for damaged or cracked canisters. 

e. Section II.B.7 ‐ Provide Plaintiffs with Periodic Progress Reports 

While not one of the commitments listed in Section II.B.2 through II.B.5, here SCE notes its progress on 

reporting the storage of SONGS spent fuel at the San Onofre site. 



6 
SCE Settlement Status Report – April 1, 2019 

Requirement 

Section II.B.7 of the Settlement Agreement states: 

Starting on January 1, 2018 and continuing until all fuel in “wet” storage pools in Units 

2 and 3 has been transferred to the Project ISFSI, SCE shall provide Plaintiffs with a 

monthly progress report on the storage of SONGS Spent Fuel at SONGS. This report 

will be based on nonconfidential  information  regarding  the number of  spent  fuel 

assemblies moved from the spent fuel pools to the Project ISFSI. 

Progress to date 

Although the spent fuel storage progress report is a “stand‐alone” report, issued separately from this 

Settlement Agreement Implementation Status Report, SCE provides an update regarding the issuance of 

those progress reports here.  

Based on the requirements of Section II.B.7, the spent fuel storage progress reports have been or will be 

issued on or about the following dates, or before then, if the date occurs on a weekend or holiday:  

Update      Fuel Report Due  Date Issued 

1.   January 1, 2018  December 29, 2017 

2. February 1, 2018  February 1, 2018 

3. March 1, 2018  March 1, 2018 

4. April 1, 2018  March 30, 2018 

5. May 1, 2018  May 1, 2018 

6. June 1, 2018  June 1, 2018 

7. July 1, 2018  June 29, 2018 

8.  August 1, 2018  August 1, 2018 

9.  September 1, 2018  August 31, 2018 

10.  October 1, 2018  October 1, 2018 

11.  November 1, 2018  November 1, 2018 

12.  December 1, 2018  November 30, 2018 

13.  January 1, 2019  December 31, 2018 

14.  February 1, 2019  February 1, 2019  

15.  March 1, 2019  March 1, 2019 

16.  April 1, 2019  April 1, 2019  

17.  May 1, 2019   

18.  June 1, 2019   

19.  July 1, 2019   

Calendar shown through Q2 2019.  
Additional monthly reports may 
be necessary. 

 

SCE intends to continue to issue the monthly spent fuel reports on or before the first of each month. 


