
 

 
 

 

PROJECT MEMORANDUM 
SAN ONOFRE NUCLEAR GENERATING STATION (SONGS) UNITS 2 AND 3 DECOMMISSIONING PROJECT 
 

Date: August 23, 2022 
To: Cynthia Herzog, Senior Environmental Scientist, CSLC 
From: Vida Strong, Aspen Project Manager 
Subject: Monitoring Report #26: June - July 2022 

 
Introduction 
 
This report provides a summary of the construction and compliance activities associated with Southern 
California Edison’s (SCE) San Onofre Nuclear Generating Station (SONGS) Units 2 and 3 Decommissioning 
Project (Project). 
 
It should be noted that SCE has distributed specific protocols related to the current COVID-19 pandemic.  
The purpose of these protocols is to protect all SONGS workers by providing guidance to help control the 
spread of infectious disease within the SONGS workforce.   
 
CSLC Monitoring: Jamie Miner, Lead Environmental Monitor (LEM), was onsite on June 23 and July 26, 
2022.  
 
This report addresses the Project through two major components: 
 

• Onshore Activities. Major onshore activities will occur at the existing facility within an approximately 84-
acre project site. Onshore work will include, but not be limited to, the following: the establishment of 
equipment and material staging yards; the reconfiguration and/or reinforcement of site access roads and 
entrances; the installation, modifications, or upgrades to rail infrastructure; the construction of temporary 
containment enclosures to perform decontamination and dismantlement tasks; the completion of 
radiological remediation pursuant to applicable U.S. Nuclear Regulatory Commission regulations; the 
segmentation and packaging of reactor vessel internals for shipment and disposal; the removal and 
disposal of large components (e.g., reactor vessels, steam generators, pressurizers, turbine-generators); 
the dismantlement of container buildings; the removal of all remaining above-ground structures; and the 
partial removal of subsurface structures, systems, and components.   
 

• Offshore Activities. Major offshore activities will occur within an approximately 21 acres of tide and 
submerged lands immediately southwest of the site. Offshore work will include the removal of two 
primary offshore intake structures (POIS), two auxiliary offshore intake structures (AOIS), 12 diffuser 
structures, 23 manhole access port structures (MAPS), one fish return conduit, and five buoys (3 
environmental monitoring buoys and 2 navigational buoys) and their attached instruments and anchors.   
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Summary of Onshore Construction Activities 
 
The following section presents of brief overview of general onshore activities, describes how they were 
conducted during the reporting period, and provides a description of how they will be implemented in the 
near future.  

Material and Equipment Mobilization 

Overview. Material and equipment will be mobilized to and from the site or from one area of the site to 
another. Brandenburg Construction is the primary demolition contractor. Mobilizing of materials and 
equipment to their material and staging yard in Parking Lot 4 was initiated in November 2020.  

Current Activities. Material and equipment were mobilized to and from the site and within the site 
throughout the reporting period. 

Planned Activities. Material and equipment mobilization will continue throughout the duration of the 
Project.  

Soil Vapor Probes Installation and Monitoring 

Overview. In order to meet the requirements of a Corrective Action Consent Agreement with the 
California Department of Toxic Substances Control (DTSC), soil sampling is required to characterize the 
site for future remediation and cleanup. This testing was initiated in September 2021 and was conducted 
during the reporting period.  

Current Activities. A total of 48 of 52 soil vapor probes have been installed as of the end of the reporting 
period. Soil testing during the reporting period included the use of hand augers at numerous locations 
(see Photo 1).  

Planned Activities. Soil probe installation and monitoring will continue throughout the duration of 
onshore demolition activities.  

Groundwater Testing Well Installation and Monitoring 

Overview. As part of the Corrective Action Consent Agreement with the DTSC, groundwater testing is 
being performed to characterize the site for future remediation and cleanup. Testing requires the 
installation and monitoring at various well locations across the Project site. These include 14 newly 
installed and 9 existing well locations. Well installation and testing were initiated in October 2021 and 
installation was completed in March 2022.  

Current Activities. Testing and sampling continued throughout the reporting period.  

Planned Activities. No additional well installations are planned for 2022. Groundwater monitoring at 
selected wells will continue on a quarterly basis.  

Utility Isolations 

Overview. Utility isolations include confirming existing utility (e.g., water, electricity, sewer) locations and 
performing shallow excavations to conduct air gapping or capping prior to demolition of above-grade 
structures. The remaining subsurface utility infrastructure, along with building slabs and foundations, will 
be subsequently removed upon completion of the necessary utility isolations. These activities are being 
performed by various contractors.  

Current Activities. Utility isolations conducted during the reporting period were limited to the fire main 
water line along the East Road (see Photo 2). 
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Planned Activities. Utility isolations will be ongoing throughout onshore decommissioning and demolition 
activities.       

Road and Rail Installation and Repairs 

Overview. Installation of two new additional rail tracks and various road and rail repairs will be performed 
to facilitate ingress/egress and import/export of materials and equipment. New rail installation was 
initiated in September 2021 and completed in February 2022.  

Current Activities. Paving repairs in the Reservoir Lot to support the installation of a temporary office 
complex were completed during the reporting period. New paving activities were conducted along an 
interior road and parking area at the former Building N and Reservoir Lot during the reporting period. 
These activities were performed in a previously disturbed area and did not include any new ground 
disturbance. 

Planned Activities. Paving activities at the former Building N and Reservoir Lot are scheduled to be 
completed in August 2022. A new rail scale and switch are scheduled for installation in August and 
September 2022. Minor road and rail repairs will continue across the site as necessary throughout the 
duration of the Project.  

Asbestos Abatement 

Overview. Abatement activities are planned to occur in two broad phases. Phase I includes the abatement 
of friable asbestos and the removal of related materials and equipment. Phase II includes the abatement 
of non-friable asbestos and the cleaning of affected areas within Unit 2 and Unit 3 and above-ground 
buildings prior to demolition. The San Diego Air Pollution District is providing spot-check inspections. 
Abatement activities associated with Phase I were conducted by Bay View Environmental. They began in 
February 2020 and were completed in mid-November 2020.  Abatement activities associated with Phase 
II are being conducted by Brandenburg Construction.  

Current Activities. Phase II abatement continued within the Unit 2 and Unit 3 Containment Domes and 
associated buildings throughout the reporting period. 

Planned Activities. Phase II abatement will continue throughout building demolition.  

Demolition Activities 

Overview.  Demolition activities consist of above-ground infrastructure and at- or below-grade slabs and 
foundations.  

Current Activities. Demolition activities were performed at the Unit 2 and Unit 3 Turbine Buildings 
throughout the reporting period (see Photo 3). Additionally, activities associated with the dismantlement 
of the Unit 2 and Unit 3 Intake Structures were conducted during the reporting period. These included the 
installation of a concrete barrier to provide structure isolation from the ocean, cleaning of muck and 
debris from the intake pools, and demolition and removal of water circulation system components (see 
Photo 4).   

Planned Activities. Demolition of the Unit 2 and Unit 3 Turbine Buildings is anticipated to continue to May 
2023.  

Site Grading 

Overview. These activities will include grading to stabilize work areas, recontouring to natural conditions, 
and maintaining positive drainage throughout the duration of the Project.  

Current Activities. No grading activities occurred during the reporting period.  
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Planned Activities. An earthen ramp to facilitate demolition of Turbine Buildings and gantry crane 
structures is scheduled for construction at northern end of Unit 2 Turbine Building beginning in August 
2022.  

Concrete Crushing and Sorting  

Overview. Concrete materials remaining from demolition activities are being recycled for use when 
possible. Materials are being crushed and sorted onsite (see Photo 5). Concrete crushing and sorting 
activities were initiated in July 2021.  

Current Activities. No concrete crushing or sorting occurred during the reporting period.  

Planned Activities. The concrete crusher and associated equipment are anticipated to return to the site 
in late 2022 to process additional demolition concrete. These activities are expected to continue 
throughout the demolition of onshore structures.  

Debris Removal 

Overview. Debris removal associated with all construction activities consist of mixed materials and are 
being conducted by rail car and haul trucks.  

Current Activities. Construction debris offsite removal occurred via truck and rail throughout the 
reporting period.  

Planned Activities. Greater than Class C waste transfer to the IFSFI is anticipated to occur in the Fall 2022. 
Additional construction debris removal activities are expected to occur throughout the duration of the 
Project.  

Additional Activities Occurring during the Reporting Period 

Aside from the general activities discussed above, the following additional onshore work occurred during 
the reporting period: 

• Lined beds for the storage of muck collected from the Units 2 and 3 Intake Pools and Forebay Structures 
were constructed in Lot 2 (see Photo 6).  

• Drilling for site characterization consistent with the RAD License Termination Plan was performed 
throughout the site. 

• Installation of a temporary 12-kV distribution line was initiated, including drilling and setting wooden poles 
and pulling conductor line.  

 
Additional Planned Activities  

The following additional onshore activities are scheduled to occur in the near future: 

• Completion of the temporary 12-kV distribution line is scheduled in be completed in September and 
October 2022.  

 
Summary of Offshore Construction Activities 
 
Offshore construction activities are anticipated to start in 2024.   
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Summary of Construction and Compliance Activities for the Reporting Period 

Table 1a and Table 1b provide an overview of Mitigation Measures (MMs) and Applicant Proposed 
Measures (APMs) for the Project onshore and offshore activities, respectively, and related compliance 
information for the reporting period. 

 

Table 1a – MMs/APMs and Compliance Information for Onshore Activities 

MM/APM Description Related Compliance Information 

Air Quality 
MM AQ-3a: Off-Road 
Equipment Emissions 

• Tier 4 engines shall be used; however, exceptions include (1) heavy equipment with 
engines greater than 50 horsepower that does not meet Tier 4 requirements can be 
utilized on an interim basis until the end of 2020; (2) off-road equipment items that are a 
specialty, or unique, piece of equipment that cannot be found with a Tier 4 or better engine 
after a due diligence search that includes contacting at least three relevant equipment 
rental firms; and, (3) an off-road equipment item that shall be used for a total of no more 
than ten days. 

• On November 4, 2021, SCE submitted documentation for use of a heavy duty forklift that 
does not meet Tier 4 requirements. Per number (2), above, the documentation provided 
communication between the contractor and three separate rental agencies indicating that 
the crane was the only piece of equipment available. This equipment is anticipated to 
remain onsite until May 2023.  

• According to SCE, there were no compliance issues associated with MM AQ-3a identified 
during the reporting period.  

APM-3: Vehicle Emission 
Reductions 

• According to SCE, there were no compliance issues associated with APM-3 identified 
during the reporting period. 

APM-4: Dust Suppression • According to SCE, there were no compliance issues associated with APM-4 identified 
during the reporting period.  

APM-5: Vehicle Speeds • According to SCE, no unpaved roads are expected to be used for current project 
construction activities.  

• According to SCE, there were no compliance issues associated with APM-5 identified 
during the reporting period.  

APM-6: Track-Out to Public 
Streets 

• According to SCE, there were no compliance issues associated with APM-6 identified 
during the reporting period. 

APM-7: Tarping Trucks • According to SCE, there were no compliance issues associated with APM-7 identified 
during the reporting period.  

Biological Resources 
MM BIO-1a: Worker 
Environmental Awareness 
Program 

• The WEAP training was finalized and approved in November 2019. 

• Sign-in sheets for crew WEAP training are being provided to CSLC as trainings are 
conducted. 

MM BIO-1b: Weed 
Management 

• This measure does not go into effect until post-construction activities are implemented. 

MM BIO-1c: Rare Plant 
Surveys 

• A CSLC-approved botanist conducted protocol-level rare plant surveys in March, May, and 
September 2020. The results of these surveys are valid for a period of three years. 
Additional rare plant surveys are scheduled to recommence in 2023.  

• To date, no rare plants (as defined by MM BIO-1c) have been identified during surveys or 
throughout the reporting period. 

• Periodic biological sweeps and monitoring are currently ongoing.  

MM BIO-2a: Special-Status 
Reptiles and Amphibians 

• SCE has not scheduled 2022 surveys based on upcoming construction schedules. This 
will be subject to change if required.   
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Table 1a – MMs/APMs and Compliance Information for Onshore Activities 

MM/APM Description Related Compliance Information 

• Monitoring was performed in June and July during work associated with the temporary 
office trailer complex in the Reservoir Lot; however, no ground disturbance occurred 
during these activities.  

• No special-status reptiles or amphibians were observed throughout the reporting period.  

• Periodic biological sweeps and monitoring are currently ongoing.  

MM BIO-2b: Surveys and 
Monitoring for Nesting Birds 

• Although not a specified requirement of MM BIO-2b, SCE is implementing a Nesting Bird 
Management Plan that details procedures to comply with federal and State regulations 
and permits and identifies measures pertaining to nesting birds encountered during the 
project.  

• On August 17, 2020, SCE submitted a variance request to include implementation of 
SCE’s Special Use Permit conditions for nest removals during critical decommissioning 
work activities (see Table 3). The variance was approved by CSLC on August 19, 2020. 

• Three surveys for nesting birds were completed on March 31, April 19, and May 23, 2022.  

• The Nesting Bird 2022 Survey Results were submitted to the CSLC on June 8, 2022. 

• As of the end of the reporting period, there were no active nests onsite.  

• Biological sweeps and monitoring are currently ongoing.  

MM BIO-2c: Burrowing Owl • SCE provided language in the Burrowing Owl 2021 Survey Report that surveys would no 
longer be required due to a lack of suitable nesting habitat and lack of breeding records in 
the region. This report was submitted to CSLC and CDFW on July 19, 2021.   

• No individual owls, active burrows, or nests were identified during the reporting period. 

• Periodic biological sweeps and monitoring are currently ongoing.  

MM BIO-2d: Western Snowy 
Plover/California Least Tern 

• On July 17, 2020, SCE submitted a variance request for the temporary suspension of 
surveys for western snowy plover and California least tern (see Table 3). The variance 
was approved by CSLC on July 17, 2020. 

• No western snowy plovers were detected throughout the reporting period. 

• Periodic biological sweeps and monitoring are currently ongoing. 

MM BIO-2e: Coastal 
California Gnatcatcher 

• MM BIO-2e states that prescribed buffers for coastal California gnatcatcher active nests 
may be adjusted by the SCE biologists in consultation with USFWS and CDFW. The 
Aspen LEM received, via email on April 28, 2020, the documented coordination between 
SCE and these agencies that identifies specific measures that will be implemented in order 
to avoid implementing nesting buffers for this species. 

• The six required protocol surveys for the 2022 season were completed on March 25, April 
15, May 11 and 18, and June 3 and 16.   

• The survey report for the 2022 season was submitted to CSLC on July 1, 2022. 

• One active coastal California gnatcatcher nest was identified on April 15, 2022. The nest 
was in the final stages of building at the time of the discovery and was located outside of 
Project disturbance limits. The CSLC was notified of SCE’s coordination with USFWS and 
CDFW regarding the active nest and the planned implementation of avoidance measures 
approved by those agencies in 2020. However, SCE notified the CSLC via email on May 
25, 2022, that the nest had failed due to abandonment and/or predation. 

• Periodic biological sweeps and monitoring are currently ongoing. 

MM BIO-2f: Noise 
Minimization Plan  

• The Noise Minimization Plan was finalized and approved in November 2019.  

• Noise monitoring, where applicable, is continuing throughout the 2022 nesting bird 
season.  

MM BIO-3: Sensitive Bat 
Species 

• Surveys for sensitive bat species are required within 14 days prior to dismantling and 
external demolition activities of the onshore site facilities. 

• SCE has indicated that the next required survey for bats is scheduled for the South Yard 
Facility in 2025.  

• No bats were observed or detected during the reporting period. 

MM BIO-4: Potential Waters 
of the U.S./State 

• CSLC has requested information regarding the water agencies jurisdictional approach for 
a concrete lined ditch that occurs within the site. According to SCE, any work activities 



Cynthia Herzog 
Page 7 

 

Table 1a – MMs/APMs and Compliance Information for Onshore Activities 

MM/APM Description Related Compliance Information 
associated with the concrete lined ditch are not expected to occur for several years. 
Consequently, SCE has yet to complete coordination with the water agencies regarding 
this issue and is aware that this coordination is required prior to any such activities. 

APM-8: Nesting Bird 
Deterrents 

• The installation of additional deterrents was discussed between the LEM and SCE staff 
during the 2020 nesting season and SCE is aware that consultation with the LEM and 
CDFW (if requested) will be required prior to any future installation. The LEM has 
specifically requested consultation prior to the installation of any exclusionary netting 
located within or immediately adjacent to habitats dominated by native vegetation and/or 
near any active nests.  

• Bird exclusionary netting has been installed at locations dominated by developed features 
and lacking native vegetation.  

• Supplemental installation of nesting bird deterrents is continued prior to the 2022 nesting 
bird season. 

Cultural and Paleontological Resources 
MM CR/TCR-2a: 
Archaeological and Tribal 
Monitoring 

• Archeological monitors were present during ground-disturbing activities associated with 
soil sampling during the reporting period with the exception of an incident that was self-
reported by SCE on June 28, 2022 (see Table 2).   

• According to SCE, no archaeological or tribal resources were identified during the 
reporting period. 

MM CR/TCR-2b: 
Unanticipated Cultural/Tribal 
Resources 

• On October 19, 2020, the CSLC received an email notification from SCE that a Treatment 
Plan for unanticipated tribal resources had been approved by the Rincon Band of Luiseno 
Indians. The Final Treatment Plan was submitted to the CSLC via email on December 11, 
2020. The Rincon Band of Luiseno Indians concurred with the Final Plan and provided no 
additional comments via email on December 28, 2021.  

• SCE held a tribal outreach meeting on May 20, 2022. Due to a lack of upcoming ground-
disturbing activities, all parties agreed to move meetings to a quarterly schedule.  

MM CR-4a: Paleontological 
Monitoring 

• Paleontological monitors were present for all ground-disturbing activities associated with 
soil sampling during the reporting period with the exception of an incident that was self-
reported by SCE on June 28, 2022 (see Table 2).   

• According to SCE, no paleontological resources were identified during the reporting 
period. 

MM CR-4b: Unanticipated 
Paleontological Resources 

• According to SCE, no unanticipated paleontological resources were identified during the 
reporting period.  

APM-10: Cultural Resources 
Protection 

• Archeological monitors were present for all ground-disturbing activities associated with soil 
sampling during the reporting period with the exception of an incident that was self-
reported by SCE on June 28, 2022 (see Table 2).   

• According to SCE, no resources were identified during the reporting period. 

APM-11: Appropriate 
Treatment of Human 
Remains 

• According to SCE, no human remains were identified during the reporting period.  

Hazardous and Radiological Materials 
MM HAZ-4: Facility 
Hazardous Waste Permit 
Extension 

• SCE informed the LEM that the current Facility Hazardous Waste Permit is active until 
May 23, 2026.  

• On August 20, 2020, SCE submitted an email notification to CSLC that it had entered into 
a Corrective Action Consent Agreement with the California Department of Toxic 
Substances Control (DTSC) on August 23, 2020, which is a major step towards closing out 
the current Facility Hazardous Permit.  



Cynthia Herzog 
Page 8 

 

Table 1a – MMs/APMs and Compliance Information for Onshore Activities 

MM/APM Description Related Compliance Information 
MM HAZ-5: Worker 
Registration/Certification 

• Required registrations/certifications are being provided to CSLC and uploaded to SCE’s 
FRED.  The most recent registrations/certifications were submitted to CSLC on August 18, 
2022. 

MM HAZ-6: Soil and 
Groundwater Site 
Characterization and Soil 
Management Plan 

• The Soil and Groundwater Site Characterization and Soil Management Plan (for non-
radiological contamination testing for subsurface soil and groundwater) was finalized and 
approved in January 2020.  

• Pursuant to requirements of the Soil Management Plan, SCE has continued coordination 
with the DTSC in accordance with the Corrective Action Consent Agreement. Plans 
approved by the DTSC, to date, include a Quality Assurance Project Plan, Background 
Work Plan, and the Resource Conservation and Recovery Act (RCRA) Facility 
Investigation Work Plan.  

• The most recent Quarterly Soil Management Report was submitted to CSLC on July 18, 
2022. The next report is expected no later than mid-October 2022.   

• According to SCE, perimeter air monitoring and ground disturbance monitoring is ongoing 
and in accordance with the Soil Management Plan.  

APM-1: Waste Management 
Program 

• The Waste Management Program was finalized and approved in November 2019.  

• Implementation of Waste Management Program included characterization, handling, 
transport, and disposal of various waste streams generated at the site, including removal 
of asbestos, oils, fluorescent light ballasts, and universal waste such as mercury bulbs, 
thermostats, and batteries. Radiological waste from within the containment structures 
continues to be removed and disposed offsite by railcar.  

APM-2: Hazardous Materials 
Business Plan (HMBP) 

• The HMBP was finalized and approved in November 2019. 

• As required, the 2021 annual update of the HMBP was received January 14, 2022. 

APM-12: Stormwater 
Pollution Prevention Plan 
(SWPPP) 

• The project SWPPP was prepared in November 2019 and is currently available in the 
SWRCB’s Stormwater Multiple Applications and Reports Tracking System (SMARTS). 

• There were no compliance issues associated with SWPPP implementation observed or 
reported during the reporting period.  

APM-13: Spill Prevention 
Control and Countermeasure 
(SPCC) Plan 

• The SPCC Plan was finalized and approved in November 2019. 

• According to SCE, no reportable spills were identified during the reporting period. 

APM-14: Spill Contingency 
Plan 

• According to SCE, no reportable spills were identified during the reporting period.  

APM-23: ISFSI Radiation 
Monitoring 

• According to SCE, an ISFSI Radiation Monitoring System is installed and has been in 
effect since February 1, 2020. 

• The Monitoring Reports for June and July were submitted to CSLC on July 14 and August 
1, 2022, respectively. 

• There were no low-level waste shipments offsite that impacted the radiation 
measurements by the ISFSI Radiation Monitoring System throughout June and July 2022. 

Hydrology and Water Quality 
MM WQ-4: Onshore Site 
Stabilization Plan 

• The Onshore Site Stabilization Plan was finalized and approved in December 2019. 

• Implementation of this plan is not required until the conclusion of onshore project activities 
and remains in effect until the beginning of future activities.  

MM WQ-5: Walkway Flood 
Protection Plan 

• The Walkway Flood Protection Plan was finalized and approved in December 2019. 

• The public walkway is located along the base of the seawall between the Project’s 
onshore and offshore components.  

• On May 18, 2021, SCE submitted an Addendum Memorandum to the Plan that 
documented design changes associated with the concrete berms. According to the 
Addendum, the north and south openings at the top of the seawall were blocked as of May 
3, 2021, and discharges onto the public walkway are now permanently prevented.   
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Table 1a – MMs/APMs and Compliance Information for Onshore Activities 

MM/APM Description Related Compliance Information 

Land Use and Planning 
MM LU-2a: Deconstruction 
Liaison 

• The LEM confirmed that SCE has appointed a Deconstruction Liaison. 

• Details associated with the Deconstruction Liaison are publicly available at the following 
website: www.songscommunity.com  

• As required, SCE submitted a summary documentation of all complaints, comments, and 
concerns from the second quarter of 2022 that were communicated to the Deconstruction 
Liaison via email on July 15, 2022. The next summary is expected to be submitted mid/ 
late-September 2022.  

MM LU-2b: Advance Notice 
of Deconstruction 

• According to SCE, advance notifications were distributed in January 2020. 

MM LU-2c: Quarterly 
Deconstruction Updates 

• SCE submitted the Quarterly Deconstruction Update that covered activities from the 
second quarter of 2022 on July 15, 2022. According to SCE, these updates were mailed to 
all residents within a five-mile radius of the project and were posted on the project public 
website. The next Quarterly Deconstruction Update is expected mid-September 2022.    

Recreation and Public Access 
MM REC-1a: Public 
Notification 

• According to SCE, the initial public notification was provided in January 2020. 

• A public website is available at www.songscommunity.com 

MM REC-1b: Public Access 
Plan 

• The Public Access Plan was finalized and approved in November 2019. 

Transportation and Traffic 
APM-19: Emergency 
Services Access 

• According to SCE, there were no road/lane closures implemented during the reporting 
period.      

APM-20: 
Oversize/Overweight Loads 

• According to SCE, an existing system is in place, with concurrence from the California 
Department of Parks and Recreation, to calculate oversize/overweight loads that are 
transported to and/or from the site via Basilone Road and across associated bridges (San 
Onofre Creek and Railroad Overhead) and to ensure that these loads do not exceed 
established limitations or safe operating conditions. This includes a temporary weigh 
station that was installed during the reporting period.    

APM-21: Pedestrian and 
Bicycle Access and Safety 

• No activities were conducted during the reporting period that are applicable.    

 
 

Table 1b – MMs/APMs and Compliance Information for Offshore Activities 

MM/APM Description Related Compliance Information 

Air Quality 
MM AQ-3b: Marine Vessel 
Emissions 

• No offshore activities are currently scheduled to occur.  

Biological Resources 
MM BIO-9: Hydrogen Sulfide 
(H2S) Gas Control Plan 

• No offshore activities are currently scheduled to occur. 

MM BIO-10: Anchoring Plan • No offshore activities are currently scheduled to occur. 

http://www.songscommunity.com/
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Table 1b – MMs/APMs and Compliance Information for Offshore Activities 

MM/APM Description Related Compliance Information 
MM BIO-11: Marine Mammal 
and Sea Turtle Mitigation 
and Monitoring Plan 

• No offshore activities are currently scheduled to occur.  

MM BIO-12: Invasive Non-
Native Aquatic Species 
(NAS) 

• No offshore activities are currently scheduled to occur.  

APM-9: Conduit Work Plan • No offshore activities are currently scheduled to occur.  

APM-15: Dredging Plan • No offshore activities are currently scheduled to occur. 

APM-16: Turbidity 
Monitoring 

• No offshore activities are currently scheduled to occur.  

APM-17 Offshore Spill 
Response Plan 

• No offshore activities are currently scheduled to occur.  

Cultural and Paleontological Resources 
MM CR/TCR-2c: Cultural 
Resource Identification 
during Offshore Geophysical 
Surveys 

• No offshore activities are currently scheduled to occur.  

APM-10: Cultural Resources 
Protection 

• No offshore activities are currently scheduled to occur.  

APM-11: Appropriate 
Treatment of Human 
Remains 

• No offshore activities are currently scheduled to occur.  

Hazardous and Radiological Materials 
MM HAZ-4: Facility 
Hazardous Waste Permit 
Extension 

• No offshore activities are currently scheduled to occur. 

MM HAZ-5: Worker 
Registration/Certification 

• No offshore activities are currently scheduled to occur. 

APM-1: Waste Management 
Program 

• No offshore activities are currently scheduled to occur. 

Recreation and Public Access 
APM-18: Notification to Local 
Mariners 

• No offshore activities are currently scheduled to occur. 

Transportation and Traffic 
APM-22: Private Aids to 
Navigation 

• No offshore activities are currently scheduled to occur.  

 

Compliance Summary 

There were two non-compliance issues that were self-reported by SCE during the reporting period. Table 
2 summarizes the non-compliance incidents to date. 
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Table 2 – MMs/APMs Non-Compliance Information 

Date Issued 
Regulatory 

Requirement 
Description 

September 29, 2020 MM BIO-1a A SCE inspector observed a SDS worker performing activities without a WEAP 
Training decal on his helmet. The inspector questioned the SDS foreman if the 
worker had attended WEAP Training prior to working onsite and it was 
determined that he had not. Worker was immediately pulled from duty and 
provided required WEAP Training the same day. This incident was self-reported 
by SCE and submitted to CSLC on October 1, 2020.  

July 8, 2021 MM BIO-1a SCE self-reported two crane operators onsite without required WEAP training. 
Both operators were immediately trained the following days. Additional corrective 
actions included updating onboarding procedures for training requirements and 
verification. 

June 28, 2022 MM CR/TCR-2a 
and MM CR-4a 

An approximately 12” deep by 18” wide by 10’ long trench was excavated to 
install a Unit 2 Forebay dewatering pipe without the required archeological and 
paleontological monitors present. No affected cultural or paleontological 
resources were identified during subsequent inspections. This incident was self-
reported by SCE and notification was submitted to the CSLC via email on June 
29.  

July 12, 2022 MM BIO-2a SCE self-reported that work associated with running electrical cable through 
above-ground conduit occurred prior to a biological monitor arriving onsite (see 
Photo 7). Although MM BIO-2a only requires monitoring during ground-disturbing 
activities, SCE had been performing biological monitoring in the area prior to the 
incident since work was being conducted in and near ruderal vegetation. 
According to SCE these activities were completed within 15 minutes without the 
monitor present but subsequent inspections of the area determined that no 
biological resources were affected. The incident was reported to the CSLC via 
email the following day.  

 

Variance Requests 

There were no variance requests submitted during the reporting period. Table 3 provides a summary of 
all variance requests and approvals to date.  
 

Table 3 – Variance Requests and Approvals Summary 

Variance # 
Date 

Requested 
Date Approved Description 

1 July 17, 2020 July 17, 2020 SCE requested a variance to MM BIO-2d to postpone any further 
surveys for western snowy plover and California least tern until the 
first breeding season prior to the start of offshore activities. SCE 
provided CSLC with documented concurrence (based on previous 
negative survey results and limited suitable habitat) by USFWS and 
CDFW for this request. 

2 August 17, 2020 August 19, 2020 SCE requested a variance to MM BIO-2b only during emergency 
situations to allow use of the Special Purpose Utility Permit (SPUT) 
in handling of specific migratory birds, nests, and eggs. The SPUT is 
only utilized where the safety of migratory birds, nests, or eggs pose 
a threat of fire hazard, mechanical failure, or power outage. 
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PROJECT PHOTOGRAPHS 

      
 Photo 1 – Small excavation for soil testing (July 26, 2022). 

  
Photo 2 – Vacuum truck being used for fire line utility isolation 

(July 7, 2022) (photo courtesy of SCE). 
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Photo 3 – Ongoing demolition of the Unit 2 and Unit 3 Turbine 

Buildings (June 23, 2022). 
 

 
Photo 4 – Unit 2 and Unit 3 Intake Structures are being isolated 

and cleaned (June 23, 2022). 
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Photo 5 – Concrete sorting (June 23, 2022). 

 
 

 
Photo 6 – Collection beds constructed in Lot 2 (June 23, 2022). 
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Photo 7 – Activities occurred in ruderal vegetation without a 

biological monitor present and incident was self-reported by SCE 
(July 12, 2022) (photo courtesy of SCE). 

 
 
 
 
 

 


