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Decommissioning 
Principles

Established core principles to guide decommissioning: 
• Safety

– Safely decommissioning San Onofre
• Stewardship 

– Leave the community better off
– Spending Nuclear Trust Funds wisely 
– Return any unused monies to ratepayers

• Engagement
– Decommissioning process is inclusive, forward-thinking, 

involving diverse stakeholders



Decommissioning Plan
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NRC ACTIVITIES
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Key Submittals
Approved to Date

• Satisfied NRC regulatory requirements
Activity/Submittals Status
Post-Shutdown Decommissioning Activities Report 
(PSDAR)

Accepted 2014

Decommissioning Cost Estimate (DCE) Accepted 2014

Irradiated Fuel Management Plan (IFMP) Approved 2015

Permanently Defueled Emergency Plan Approved 2015 

Permanently Defueled Technical Specifications Approved 2015

Defueled Quality Assurance Plan Approved 2015

Spent Fuel Pool Island Cooling System License 
Amendment Request

Approved 2016



NRC Licensing Pending
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Submittal Status Forecast 
Approval

License Amendment Request –
Extend Cyber Security Program
Milestone 8

Submitted 
June 16, 2016

December 2016 -
January 2017

Exemption* Request
Offsite Insurance

Submitted
September 2015

2Q 2017

Exemption* Request
Onsite Insurance 

Submitted
October 2015

2Q 2017

*Exemption is how the NRC currently handles a change in the regulatory status for decommissioning plants 



SITE ACTIVITIES UPDATE
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Site Readiness
2014 to Date

 Defueled reactors
– Removing fuel reduced risk scenarios
– No longer licensed to refuel reactors

 Cold & Dark
– De-energized plant and drained / isolated plant systems no longer required
– Retired operating systems
– Removed remaining hazards from the plant
– Placed plant in a safe condition for a non-operating configuration
– Prepared plant for eventual safe decommissioning while protecting used fuel
– Installed isolated power ring

 Islanded spent fuel pools
– Installed chillers to cool pools without ocean water
– Legacy systems removed from service
– Reduced use of ocean water by more than 95%
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ISFSI Project
Expansion



ISFSI Expansion
Project Schedule
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Topics

• DOE spent fuel litigation: Cost recovery and 

ratepayer refunds

• Decommissioning finance briefing



DOE Spent Fuel 
Litigation
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Spent Fuel Litigation

• Using litigation to recover costs incurred due to 
DOE breach of contract

• $304.8 million recovered to date by SONGS
– SCE share refunded to customers after considering 

litigation and other costs 
• 2016 settlement provides a claim process from 

2014 to 2016 
– Claim for 2014-2015 filed 4Q 2016 for $56.3 million

• Damages recovered by SCE subject to California 
Public Utilities Commission (CPUC) review



Decommissioning 
Finance
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Total Cost Breakdown (2014 $s in billions)

$2.1

$1.3

$1.0
License Termination
Spent Fuel Management
Site Restoration

Total Cost = $4.4B (2014 $s, 100% Level)

• SCE share in trust fund overseen by 5 member trust committee and regulated by CPUC
• Trust funds are fully funded, no additional collections at this time
• The $4.4 Billion in DCE includes 25% contingency
• DCE includes $95.4 million for removal of offshore conduits, includes 25% contingency

Decommissioning Cost Estimate 
Breakdown
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Continuing Priorities

• Safety 
– Transfer fuel from wet to dry storage
– Development of aging management programs, used fuel 

storage defense-in-depth

• Stewardship 
– CEQA process 
– Onboard decommissioning general contractor

• Engagement 
– Making CIS a reality
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Supporting CIS
SCE supports all safe and reasonable solutions for moving 
used fuel off site

• Consolidated Interim Storage Initiatives
– Waste Control Specialists (West Texas)
– Holtec Eddy Lea Energy Alliance (New Mexico)

• DOE Consent-Based Siting Public Meetings
– Draft Summary of Public Input Report 
– Discussing next steps

• Bipartisan Policy Center 
– “Moving Forward with Consent-Based Siting Report”
– Recommendation on next steps
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Used Fuel 
Management Strategy

• Safely manage and store San Onofre’s used 
nuclear fuel until it is removed from site

• Promptly offload fuel from pools to passive dry 
cask storage 

• Recover used fuel storage costs from DOE

• Support all safe and reasonable options to remove 
used nuclear fuel from San Onofre site
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CEQA

• State Lands Commission (SLC) lead agency for CEQA 
• SLC selected Aspen Environmental Group as 

consultant for CEQA process
• U2/U3 proposed conduit disposition: 

– Remove all vertical risers on intake conduits
– Remove subset of vertical diffuser ports on discharge conduits
– Abandonment-in-place horizontal conduits
Benefits: minimizes seafloor disturbance and waste, maintains 
existing habitat, and limits disruption to recreational activities. 
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Decommissioning General 
Contractor (DGC) Selection

• Selection from qualified commercial nuclear 
industry firms

• Competitive bid process
• Utilized independent 3rd party professional service 

to develop strategy and sourcing process
• Utilized independent 3rd party Subject Matter 

Experts for reviews and critiques of processes, 
strategies and outcomes
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Decommissioning General 
Contractor (DGC) Mobilization

• Contract awarded end of 4Q 2016 

• Selected DGC to mobilize 1Q 2017

• DGC project duration 8 to 10 years
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Aging Management and 
Defense in Depth

• SCE actively collaborating with industry groups to 
develop inspection programs
– Nuclear Energy Institute / NRC / DOE meetings
– Electric Power Research Institute Sub-Committees
– Holtec Users Group
– AREVA Users Group

• Areva system: Via NRC license renewal, 
developing aging management program (AMP)

• Holtec system: Developing AMP early, consistent 
with California Coastal Commission permit


