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KEY ASSUMPTIONS 

SCE Decommissioning Cost Estimate and Environmental Impact Evaluation 

San Onofre Nuclear Generating Station 

 

 

1. Decommissioning Cost Estimate (DCE) 
 

Assumption DCE Assumption 

Date Fuel is out of Spent Fuel Pool June 2019 

DOE Performance Start Date 2024 

Pool Islanding Date June 2015 

Substructure Excavation All Substructures Removed 

Duration of D&D 10 Years 

Contingency 25% (22.8% weighted) 

Ocean Conduits Remove 

Treatment of Class A Waste No Class A Waste Exempt 

Start of D&D January 2016 

Low Level Waste Burial Cost Escalation D&D - CPI  

Post - D&D 7.33% 

ISFSI Demolition End Date September 2051 

 

 

2. Environmental Impact Evaluation (EIE) 

Key EIE Assumptions Related to Keeping Impacts “Small” 
 

a. Assume that Ocean Conduits will not be removed 

b. Ensure no blasting will be used in decommissioning 

c. Maintain existing land ‘use’ (building / zoning) designations 

d. Limit dewatering to 1,000 foot radius from site 

e. There are no drinking water wells in the area of SONGS 

f. Comply with existing permits, obtain other permits where required 

g. Limit excavations to area previously excavated during original construction 

h. Ensure air quality impacts are minimized (diesel engines) 
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